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Discussion Points

We have enough properties in the
pipeline to supply PDIs for the 2009 and
part of 2010 construction season. Need
to start adding to PDI required pool.

Approximately 3,590 properties need visit
ranging from initial investigation to return
for visual characterization:

— 750 need CSS

~ 2040 PDI Not Required

— 800 of 955 Removal Completes will need
revisit for visual (all removals in 2006 or
earlier)

Potentially the 303 B1/B2 under
“Pending” could be moved into PDI
required per latest science results

Will need to feed in Troy properties into
the investigation and removal process in
the coming years



Proposed Path Forward

. Prioritize 3,590 properties needing a visit (or revisit)
based upon potential risk
1. Highest potential risk — 750 properties needing
initial investigation
2. Medium potential risk — 2040 properties with
some initial investigation (includes 303 B1/B2)

3. Low potential risk — 800 properties with “removal
complete” that may or may not contain visual

. Advantages of this approach

—  Builds risk into path forward for property
selection to ensure risk is reduced to the
maximum extent with constrained resources

—  Leverages uncertainty of remaining science to
ensure minimum number of revisits that disrupt

homeowners
ASSUMPTIONS
. Typical average yearly cleanup flow for a season
225 PDls
200 Designs

175 Removals



